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Fri., Jan. 11, 2008

TIP Locked Down — No more changes to TIP — Start of 2009 TIP Development

Mon., Jan. 28, 2008

Start of project review and update by sponsors and CMAs

Thur., Feb. 14, 2008

Completion of project review by project sponsors and CMAs

Mon., Feb., 18, 2008

Start of review of revised TIP listings by MTC Program Managers

Fri., Feb. 29, 2008

Completion of project listing review by MTC Program Managers

Fri. Mar 7, 2008

Completion of project review by TIP Administrator

Fri. Mar., 21, 2008

All Elements of 2009 TIP completed in final draft form

Fri. Mar., 28, 2008

Begin of Public Review Period for 2009 TIP and Conformity Analysis

Wed., Apr 9, 2008

Public Hearing on Draft TIP and AQ Conformity Analysis — April PAC Meeting

Thurs., May 1, 2008

End of Public Review Period for Draft TIP and AQ Conformity Analysis

Mon. May 12, 2008

Final Draft 2009 TIP & AQ Conformity complete / Response to comments available

Wed., May 14, 2008

PAC review of 2009 TIP and Final AQ Conformity analysis and referral to Commission

Wed., May 28, 2008

Final 2009 TIP and Final Air Quality Conformity analysis approved by Commission

Fri., May 30, 2008

2009 TIP submitted to Caltrans / AQ Conformity Analysis submitted to FHWA/FTA

Sat. Jun 1, 2008

2009 TIP Due to Caltrans

Thurs., Jul., 1, 2008

Caltrans Begins Public Review and Comment on Draft FSTIP

Fri., Aug., 1, 2008

End Public Review and Comment on Draft FSTIP

Mon., Sep. 1, 2008

Final 2009 FSTIP and AQ Due to FHWA/FTA

Mon., Dec 1, 2008

Final 2009 TIP approved by FHWA and FTA
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	Fri. Mar 7, 2008
	Completion of project review by TIP Administrator

